

Cal TF 2020 Business Plan Review




CALIFORNIA
TECHNICAL FORUM

AYAD AL-SHAIKH
CAL TF STAFF
DECEMBER 17, 2020

2020 Business Plan Overview

Cal TF Budget Remaining in September 2020



- As of Sept 2020, we were on-track with respect to budget and deliverables
- Due to budget shift late in the year
 - First time that Cal TF is not meeting all its business plan goals
 - ✦ Some moved to 2021
 - ✦ Others eliminated
- Major accomplishments
 - We had a very successful year

Key:

- ★ Goal Complete
- ★ Goal In Progress
- ★ Goal Delayed/On-Hold

- 👛 Cost Savings
- 👥 Collaboration
- ★ More Measures

2020 Business Plan Overview

What is not done due to lack of budget

3

- Moved to 2021 Business Plan:
 - Testing and Acceptance plans
 - “Value of Cal TF” survey – survey on what activities Cal TF and PAC members, plus broader range of stakeholders who have engaged with Cal TF/eTRM, determine to be most valuable for Cal TF to engage in.
- On hold:
 - Hybrid measure guidelines and examples
 - TPP on Cost-Effectiveness
 - ✦ Differences in POU/IOU calculators, key challenges for implementers in computing c/e, and recommendations on how to improve c/e calculation
 - Updates to on-going white papers for:
 - ✦ Greenhouse Gas Calculation Approach and Data Sources; Recommendations for eTRM
 - ✦ Creating Tighter Linkage Between Deemed Savings and EM&V Studies


Measure Ecosystem

Goal 1 – Administer the eTRM

4

★
Trainings

eTRM Administration



eTRM
Enhancements

eTRM Enhancements:
Phase 3 enhancements
socialized; mandated by
E-5082 (plus more).

eTRM Trainings:

- IOUs and POUs
- WP developers
- CPUC Staff
- CPUC consultants (Group A and Group D)
- CEC (Demand Analysis -> Energy Assessments Division; Energy Research and Development Division)
- Innovators (LACI, individuals submitting to Measure Process)
- Universities (UCD)

★
Support
Users

Measure Ecosystem

Goal 2 – eTRM Transition & Launch Plan

5

Purpose: Phase out DEER Ecosystem



Conditional Data Source of Record
1/4/2021



CPUC-
Phase 1



Phase 1 Requirements:
Execute plan to meet conditional data source of record requirements.



eTRM Transition and Launch Plan

- IOUs - 4
- POU – 2
- POU – (Rest)
- CPUC Staff
- CPUC Consultants
- CEC Staff
- 3Ps

eTRM
Governance
Plan

- CPUC (& CEC?)
- POU – LADWP and SMUD

Measure Ecosystem

Goal 3 – New Measure Process

TPP-11: New Measure Process

6

Manage & Implement Process

Website Launch: May 2020

- Data request tool

Process Launch: June 2020

- Screening Committee Training
- First measure!

Develop Metrics

New Measure Type Memo

Deemed

eTRM
Best-in-Class

Outcomes

- Inclusive committee measure review
- Transparent process
- Feedback *and help* to measure proposers
- New measure forms aligned with Measure Template (so developers will know what is needed for regulatory review/approval and portfolio introduction)

Expanded Measures

- New Measure types
 - EE/DR
 - Bundle packages
 - IoT
 - Targeted measures

New Measure Process

7

Cal TF Website
www.caltf.org

eTRM
www.caetrm.com

Submit a Measure

Tools

The TF
(Subcommittees)

User Guide

Proposal Form

Measure Template
Data Dictionary
Style Guide

Savings Methodology
Cost Methodology
Measure Classification




Measure Ecosystem

Goal 4 – White Papers - Guidelines

8

**Purpose: Clarity,
Consistency and
Transparent
Approaches**

White Papers



Modeled Measure Guidelines

- Subcommittee developed

Measure Savings Guidelines

Measure Cost Guidelines

- Subcommittee developed
- Affirmation planned for Sept mtg

Measure Classification Guidelines

- In subcommittee development



Guidelines:

- Transparency
- Get it right the first time!
- Lower costs
- Consistency across measures and measure categories


Measure Ecosystem

Goal 4 – Technical Position Paper (TPP)

9

Purpose: More C/E Measures for Portfolio!









C/E Scope



Outcomes:

- Foundational documents
- Not just technical or policy
- Provides a plan for execution
 - Framework
 - Process
 - Collaborative approach for generating consensus

Past Cal TF TPPs:

- Statewide measures (TPP-6) (*400+ measure → 130 statewide*) 
- eTRM development (TPP-2) (*DEER replacement!*) 
- Measure development guidelines (TPP-7) (3P participation in implementation) 
- New measure guidelines (TPP-3, 4, & 5) (Maintain workpaper standards)  
- New measure process (TPP-8 & 11) (More measures)   

Measure Ecosystem

Goal 6 – Hybrid Measure Guidelines

10

Develop Guidelines and Process for Hybrid Measures

Custom

Hybrid

Deemed

Outcomes:

- Streamlined custom
- Less expensive
- Happier Customers!
- Less frustration for implementers

eTRM

Best-in-Class

Hybrid /
Custom

Hybrid Subcommittee


- Concept discussed with IOU, CPUC, and implement
- Develop definition, guidelines, and process
- Identify and create hybrid measures

POU Custom Project Development and Review White Paper

2020 Accomplishments

11

New Measure Process



Custom

POU Custom Measure Process

Hybrid

Deemed

eTRM
Best-in-Class

eTRM, v2.1 (releasing 1/4/2021)

- Conditional Data Source of Record
- 140 Statewide deemed measures